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CUNFIDENTIAL @

T0: Inspection Branch/PD/OL DATE:___ 2 puguet 1061
1-30 Qtrs. Eye

CONTRACT NO.:___ o5 .o, 13

FROM; Chief, sngineering Staff, OC REPRT NO.: (% ﬁnafng% T
Contrg,ctor 25X1
Address
Commodity/Service_m i Class1f1cmg?mm
No. of Prototypes 2 Contract completion date 30 June 1961
'The Contractor is on schedule —_x Yfes ___ No
The Contractor will remain within his allocated funds _, Yes ___ No
An extension of time will be necessary —JYes _y No
All phases of the technical progress are satisfactory _xYes ___ No
The overall performance of this contractor is: [E Satisfactory
[_:7 Subject to Improvement
_/_:_/— Unsatisfactory
NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments
‘Comments e . a , : 33 we
ut.iafactory con:ution a:nd :lt ia :mcu-anaed that f:lnal settlemnt be :lnitiated
Recommended Action
Date of Visit to Contractor's Plant i
Inspected by:_ 28X
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